COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/11/2004

ESTIMATE SUMMARY 15:23:31
CONTID: C13920 ESTIMATE NO: 0022 PROG SPEC YR:1999
PCN: 13920-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 281.0 DAYS TIME ALLOW: 198 WORK DAYS
SH 67 / US 24 Intersection, E & W PERCENT TIME: 141.92 ORIG TIME ALLOW: 190 WORK DAYS
PROJECT NO: NH 0242-037
SH 67 / US 24 Intersection, E & W
NAME OF ROAD: 24
PROJECT COUNTIES: TELLER
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2004 DATE TIME STARTED 08/26/2002
9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN
DATE AWARDED 07/23/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 08/26/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,992,978.53 PARTICIPATING $ 3,713,133.96 S 314,565.33
AWARD PROJECT AMT: $  4,777,176.38 NON-PARTICIPATING 18,286.95 0.00
PERCENT COMPLETE: 62.26% TOTAL EARNINGS 3,731,420.91 314,565.33
FUNDS AVAILABLE: $ 2,261,557.62 STOCKPILED MATERIALS 110,170.23 =5,039.50
GROSS EARNINGS 3,841,591.14 309,525.83
TOTAL CLAIMS: $ 0.00 RETATNAGE -26,101.63 -551.37
SECURITIES ENCUMBERED 20,632.06 0.00
NET EARNINGS 3,836,121.57 308,974.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,836,121.57 308,974.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 308,974.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

SITE A - ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00001
0015 202-00015
0020 202-00027
0025 202-00035
0030 202-00080
0035 202-00090
0040 202-00200
0045 202-00203
0050 202-00210
0055 202-00240

C13920
13920-BID
NH 0242-037

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF HEADWALL

REMOVAL OF RIPRAP

REMOVAL OF PIPE

REMOVAL OF GUARD POST

*REMOVAL OF DELINEATOR

REMOVAL OF SIDEWALK

REMOVAL OF CURB AND GUTTER

REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT (PLANING)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0022
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 9,832.000 9,832.000
SF 0.000 0.00
1.62000 9,832.000 15,927.84
0065 202-00700 *REMOVAL OF LIGHT STANDARD 4.000 0.000
EACH 0.000 0.00
690.69000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 88.000 12.000
EACH 0.000 0.00
135.32000 12.000 1,623.84
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,631.90000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 6,506.000 6,506.000
LF 0.000 0.00
0.32000 6,506.000 2,081.92
0085 202-04001 PLUG CULVERT 7.000 5.000
EACH 0.000 0.00
450.19000 5.000 2,250.95
0090 202-04002 CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00
820.73000 0.000 0.00
0095 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 1,500.000 405.000
cY 0.000 0.00
6.12000 405.000 2,478.60
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125,134.000 125,134.000
cy 0.000 0.00
2.73000 125,134.000 341,615.82
0105 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 39,588.000 30,871.000
cY 1,398.000 7,521.24
5.38000 32,269.000 173,607.22
0110 203-01100 PROOF ROLLING 20.000 7.500
HOUR 0.000 0.00
78.30000 7.500 587.25



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT : NH 0242-037 ESTIMATE NO: 0022 15:23:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0115 203-01500 BLADING 110.000 110.000
HOUR 0.000 0.00
83.16000 110.000 9,147.60
0120 203-01510 BACKHOE 122.000 122.000
HOUR 0.000 0.00
110.20000 122.000 13,444.40
0125 203-01555 DOZING (LANDSCAPING) 250.000 183.500
HOUR 0.000 0.00
88.68000 183.500 16,272.78
0130 203-01597 *POTHOLING 238.500 238.500
HOUR 0.000 0.00
95.17000 238.500 22,698.05
0135 207-00205 TOPSOIL 7,364.000 5,938.000
(3¢ 1,426.000 10,324.24
7.24000 7,364.000 53,315.36
0140 207-00305 WETLAND TOPSOIL 0.000 0.000
CcY 0.000 0.00
9.05000 0.000 0.00
0145 207-00310 STOCKPILE WETLAND TOPSOIL 0.000 0.000
cYy 0.000 0.00
9.05000 0.000 0.00
0150 208-00011 *EROSION BALES (WEED FREE) 700.000 220.000
EACH 0.000 0.00
11.91000 220.000 2,620.20
0155 208-00020 *SILT FENCE 9,345.000 6,544.000
LF 0.000 0.00
1.08000 6,544.000 7,067.52
0160 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0.000 0.00
5,619.99000 3.000 16,859.97
0165 208-00050 *STORM DRAIN INLET PROTECTION 27.000 5.000
EACH 0.000 0.00
194.86000 5.000 974.30



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.800
LS 0.000 0.00
4,622.22000 0.800 3,697.78
0175 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.850
LS 0.000 0.00
3,266.66000 0.850 2,776.66
0180 210-00001 RESET STRUCTURE 3.000 0.000
EACH 0.000 0.00
866.07000 0.000 0.00
0185 210-00010 RESET MAILBOX STRUCTURE 2.000 0.000
EACH 0.000 0.00
324.77000 0.000 0.00
0190 210-00050 RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
1,978.54000 2.000 3,957.08
0195 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
123.41000 0.000 0.00
0200 210-01000 *RESET FENCE 1,028.000 1,028.000
LF 0.000 0.00
1.24000 1,028.000 1,274.72
0205 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
135.32000 0.000 0.00
0210 210-04010 ADJUST MANHOLE 24.000 1.000
EACH 0.000 0.00
260.36000 1.000 260.36
0215 210-04015 MODIFY MANHOLE 3.000 3.000
EACH 0.000 0.00
1,647.46000 3.000 4,942.38
0220 210-04050 ADJUST VALVE BOX 2.000 1.000
EACH 0.000 0.00

260.36000 1.000 260.36
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0225 212-00006 *SEEDING (NATIVE) 10.600 4.700
ACRE 1.300 1,287.73
990.56000 6.000 5,943.36
0230 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
1,364.05000 0.000 0.00
0235 213-00002 *MULCHING (WEED FREE HAY) 2.600 0.000
ACRE 0.000 0.00
433.03000 0.000 0.00
0240 213-00003 *MULCHING (WEED FREE) 0.000 0.000
ACRE 0.000 0.00
351.84000 0.000 0.00
0245 213-00008 *MULCHING (WOOD CHIP) 270.000 0.000
CF 0.000 0.00
3.52000 0.000 0.00
0250 213-00061 *MULCH TACKIFIER 390.000 0.000
1B 0.000 0.00
1.73000 0.000 0.00
0255 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 16.000 0.000
LF 0.000 0.00
5.41000 0.000 0.00
0260 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 13.000 0.000
EACH 0.000 0.00
297.71000 0.000 0.00
0265 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 9.000 0.000
EACH 0.000 0.00
405.97000 0.000 0.00
0270 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 27.000 0.000
EACH 0.000 0.00
30.31000 0.000 0.00
0275 214-00905 *PERENNIALS (2.25 INCH POT) 115.000 0.000
EACH 0.000 0.00
2.98000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0280 214-00910 *PERENNIALS (1 GALLON CONTAINER) 24.000 0.000
EACH 0.000 0.00
8.12000 0.000 0.00
0285 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
4.06000 0.000 0.00
0290 215-00600 *TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
5.14000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 38,773.000 21,863.000
SY 6,316.000 8,526.60
1.35000 28,179.000 38,041.65
0300 217-00000 *HERBICIDE TREATMENT 61,947.000 61,947.000
sy 0.000 0.00
0.04000 61,947.000 2,477.88
0305 304-06000 AGGREGATE BASE COURSE (CLASS 6) 422.000 101.430
TON 0.000 0.00
19.59000 101.430 1,987.01
0310 304-09014 AGGREGATE BASE COURSE (SPECIAL) 1,467.000 0.000
TON 0.000 0.00
9.27000 0.000 0.00
0315 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 21,505.000 5,582.830
TON 5,559.090 214,858.83
38.65000 11,141.920 430,635.21
0320 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 9,564.000 1,178.000
GAL 0.000 0.00
1.35000 1,178.000 1,590.30
0325 412-00600 *CONCRETE PAVEMENT (6 INCH) 275.000 68.000
sY 0.000 0.00
44.39000 68.000 3,018.52
0330 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,269.000 936.000
sy 333.000 742.59
2.23000 1,269.000 2,829.87
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0335 420-00200 GEOTEXTILE (WEED BARRIER) 4,899.000 0.000
sy 0.000 0.00
2.11000 0.000 0.00
0340 501-00000 STEEL SHEET PILING (TYPE I) 0.000 0.000
SF 0.000 0.00
5.88000 0.000 0.00
0345 503-00036 *DRILLED CAISSON (36 INCH) 74.000 0.000
LF 0.000 0.00
306.37000 0.000 0.00
0350 504-08050 *STONE LANDSCAPE WALL 220.000 0.000
SF 0.000 0.00
12.99000 0.000 0.00
0355 506-00218 RIPRAP (18 INCH) 1,127.000 952.000
cy 175.000 5,600.00
32.00000 1,127.000 36,064.00
0360 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 33.000 0.000
cY 0.000 0.00
207.79000 0.000 0.00
0365 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 83.000 29.250
TON 0.000 0.00
140.74000 29.250 4,116.65
0370 603-01240 *24 INCH REINFORCED CONCRETE PIPE 831.000 667.000
LF 0.000 0.00
36.12000 667.000 24,092.04
0370 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
8.15000 0.000 0.00
0375 603-01300 *30 INCH REINFORCED CONCRETE PIPE 19.000 19.000
LF 0.000 0.00
92.73000 19.000 1,761.87
0380 603-01360 *36 INCH REINFORCED CONCRETE PIPE 773.000 649.000
LF 80.000 4,978.40

62.23000 729.000 45,365.67
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0380 MATERIAL ALLOWANCE 36" RCP 127.000
LF -80.000 -1,900.00
23.75000 47.000 1,116.25
0385 603-01480 *48 INCH REINFORCED CONCRETE PIPE 1,011.000 1,005.000
LF 0.000 0.00
107.03000 1,005.000 107,565.15
0385 MATERIAL ALLOWANCE 48" RCP 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0390 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
604.66000 2.000 1,209.32
0395 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,370.50000 1.000 1,370.50
0400 604-00305 *INLET TYPE C (5 FOOT) 4.750 4.750
EACH 0.000 0.00
1,223.32000 4.750 5,810.77
0400 MATERIAL ALLOWANCE INLET TY C (5 FT) 0.000
EACH 0.000 0.00
665.00000 0.000 0.00
0405 604-00310 *INLET TYPE C (10 FOOT) 3.000 1.000
EACH 0.000 0.00
1,558.92000 1.000 1,558.92
0405 MATERIAL ALLOWANCE INLET TY C (10'") 0.000
EACH 0.000 0.00
1,325.08000 0.000 0.00
0410 604-00320 *INLET TYPE C (20 FOOT) 1.000 0.000
EACH 0.000 0.00
3,605.00000 0.000 0.00
0415 604-00505 *INLET TYPE D (5 FOOT) 2.000 0.500
EACH 0.000 0.00

2,040.67000 0.500 1,020.34
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 SITE A - ROADWAY

0415 MATERIAL ALLOWANCE INLET TY D (5') 1.000
EACH 0.000 0.00
1,075.00000 1.000 1,075.00
0420 604-19105 *INLET TYPE R L 5 (5 FOOT) 3.000 1.250
EACH 0.000 0.00
2,424.98000 1.250 3,031.23
0425 604-19110 *INLET TYPE R L 5 (10 FOOT) 8.000 0.750
EACH 0.000 0.00
3,107.01000 0.750 2,330.26
0425 MATERIAL ALLOWANCE INLET TY R L5(10'") 0.750
EACH 0.000 0.00
2,535.00000 0.750 1,901.25
0430 604-19205 *INLET TYPE R L 10 (5 FOOT) 5.000 1.000
EACH 0.000 0.00
3,659.13000 1.000 3,659.13
0430 MATERIAL ALLOWANCE INLET TY R L10 (5') 0.000
EACH 0.000 0.00
2,535.00000 0.000 0.00
0435 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.500
EACH 0.000 0.00
4,655.10000 0.500 2,327.55
0435 MATERIAL ALLOWANCE INLET TY R L10 (10') 0.500
EACH 0.000 0.00
2,895.00000 0.500 1,447.50
0440 604-19305 *INLET TYPE R L 15 (5 FOOT) 4.000 4.000
EACH 0.000 0.00
5,358.78000 4.000 21,435.12
0445 604-19310 *INLET TYPE R L 15 (10 FOOT) 3.000 0.000
EACH 0.000 0.00
5,553.65000 0.000 0.00
0450 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 6.000 3.750
EACH 0.000 0.00

4,222.07000 3.750 15,832.76
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0022

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0450 MATERIAL ALLOWANCE INLET TY R SPEC (10') 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0450 MATERIAL ALLOWANCE INLET TY R SPECIAL (10FT) 1.000
EACH 0.000 0.00
3,320.00000 1.000 3,320.00
0455 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,099.80000 1.000 2,099.80
0460 604-30010 *MANHOLE SLAB BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,222.30000 0.000 0.00
0465 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
2,762.98000 2.000 5,525.96
0470 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,044.000 938.000
LF 1,087.000 10,772.17
9.91000 2,025.000 20,067.75
0475 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 400.000 0.000
LF 0.000 0.00
71.12000 0.000 0.00
0480 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
465.51000 0.000 0.00
0485 606-01370 *TRANSITION TYPE 3G 4.000 2.000
EACH 2.000 1,483.14
741.57000 4.000 2,966.28
0490 606-01385 *TRANSITION TYPE 3J 3.000 1.000
EACH 2.000 1,970.30
985.15000 3.000 2,955.45
0495 606-01390 *END ANCHORAGE TYPE 3K 3.000 1.000
EACH 2.000 1,385.70
692.85000 3.000 2,078.55
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0500 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 3.000
EACH 1.000 1,190.84
1,190.84000 4.000 4,763.36
0505 607-00005 *END POST 10.000 1.800
EACH 0.000 0.00
102.85000 1.800 185.13
0510 607-00010 *CORNER AND LINE BRACE POST 43.000 13.400
EACH 0.000 0.00
119.08000 13.400 1,595.67
0515 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 7,277.000 1,884.000
LF 0.000 0.00
1.24000 1,884.000 2,336.16
0520 607-11525 *FENCE (PLASTIC) 1,000.000 85.000
LF 0.000 0.00
1.08000 85.000 91.80
0525 607-60110 *10 FOOT GATE 1.000 0.000
EACH 0.000 0.00
270.65000 0.000 0.00
0530 608-00000 *CONCRETE SIDEWALK 3,571.000 2,130.000
sy 0.000 0.00
31.72000 2,130.000 67,563.60
0535 608-00010 *CONCRETE CURB RAMP 152.000 21.000
Sy 0.000 0.00
49.80000 21.000 1,045.80
0540 608-00026 *CONCRETE BIKEWAY (6 INCH) 310.000 0.000
sy 0.000 0.00
42.22000 0.000 0.00
0545 609-20010 *CURB TYPE 2 (SECTION B) 720.000 720.000
LF 0.000 0.00
16.24000 720.000 11,692.80
0550 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,958.000 0.000
LF 0.000 0.00
6.99000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0555 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 398.000 73.000
LF 0.000 0.00
7.47000 73.000 545.31
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,994.000 4,504.000
LF 732.000 6,690.48
9.14000 5,236.000 47,857.04
0565 609-24006 *GUTTER TYPE 2 (6 FOOT) 104.000 104.000
LF 0.000 0.00
31.72000 104.000 3,298.88
0570 609-24008 *GUTTER TYPE 2 (8 FOOT) 128.000 29.000
LF 0.000 0.00
42.06000 29.000 1,219.74
0575 609-60011 *CURB TYPE 6 (SECTION M) 1,601.000 1,410.000
LF 0.000 0.00
4.22000 1,410.000 5,950.20
0580 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 6,010.000 0.000
SF 0.000 0.00
5.14000 0.000 0.00
0585 612-00001 *DELINEATOR (TYPE I) 152.000 30.000
EACH 0.000 0.00
14.07000 30.000 422.10
0590 612-00002 *DELINEATOR (TYPE II) 16.000 16.000
EACH 0.000 0.00
15.16000 16.000 242.56
0595 612-00003 *DELINEATOR (TYPE III) 14.000 6.000
EACH 0.000 0.00
16.24000 6.000 97.44
0600 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 295.000 0.000
LF 0.000 0.00
12.99000 0.000 0.00
0605 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 570.000 0.000
LF 0.000 0.00
21.65000 0.000 0.00
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0610 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00
641.97000 0.000 0.00
0615 614-00011 *SIGN PANEL (CLASS I) 565.000 0.000
SF 0.000 0.00
17.86000 0.000 0.00
0620 614-00012 *SIGN PANEL (CLASS II) 314.000 0.000
SF 0.000 0.00
19.49000 0.000 0.00
0625 614-00013 *SIGN PANEL (CLASS III) 141.000 0.000
SF 0.000 0.00
21.11000 0.000 0.00
0630 614-00200 *STEEL SIGN POST (U-2) 79.000 0.000
LF 0.000 0.00
5.82000 0.000 0.00
0635 614-00612 *STEEL SIGN POST (W 6X12) 41.000 0.000
LF 0.000 0.00
31.39000 0.000 0.00
0640 614-01502 *STEEL SIGN POST (2 INCH ROUND) 504.000 162.000
LF 0.000 0.00
10.83000 162.000 1,754.46
0645 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 733.000 0.000
LF 0.000 0.00
32.48000 0.000 0.00
0650 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
811.94000 0.000 0.00
0655 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
612.74000 0.000 0.00
0655 MATERIAL ALLOWANCE PED SIG FACE (16) 8.000
EACH 0.000 0.00

325.00000 8.000 2,600.00
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0660 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 0.000 0.00
1,023.04000 0.000 0.00
0660 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 12.000
EACH 0.000 0.00
600.00000 12.000 7,200.00
0665 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,566.50000 0.000 0.00
0665 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12) 4.000
EACH 0.000 0.00
950.00000 4.000 3,800.00
0670 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00
102.85000 0.000 0.00
0670 MATERIAL ALLOWANCE PED PUSH BUTTON 8.000
EACH 0.000 0.00
45.00000 8.000 360.00
0675 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
6,399.14000 0.000 0.00
0675 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 4.000
EACH 0.000 0.00
4,350.00000 4.000 17,400.00
0680 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00
13,806.17000 0.000 0.00
0680 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 4.000
EACH 0.000 0.00
9,580.00000 4.000 38,320.00
0685 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00

3,789.04000 0.000 0.00
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0690 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
26,168.17000 0.000 0.00
0690 MATERIAL ALLOWANCE CONTROLER (TY 170) 1.000
EACH 0.000 0.00
15,679.50000 1.000 15,679.50
0695 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
6,563.69000 0.000 0.00
0695 MATERIAL ALLOWANCE AUTO TRAF RECORDING STATION 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0700 615-00050 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000
EACH 0.000 0.00
986.27000 0.000 0.00
0705 617-00018 *18 INCH CULVERT PIPE 168.000 168.000
LF 0.000 0.00
28.95000 168.000 4,863.60
0710 617-00024 *24 INCH CULVERT PIPE 1,155.000 759.000
LF 0.000 0.00
35.56000 759.000 26,990.04
0710 MATERIAL ALLOWANCE 24" CULVERT PIPE 396.000
LF 0.000 0.00
9.25000 396.000 3,663.00
0715 617-00048 *48 INCH CULVERT PIPE 19.000 18.000
LF 0.000 0.00
92.99000 18.000 1,673.82
0720 619-50080 *1 INCH PLASTIC PIPE 500.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0725 619-50120 *1-1/2 INCH PLASTIC PIPE 400.000 0.000
LF 0.000 0.00

1.89000 0.000 0.00
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0730 619-50160 *2 INCH PLASTIC PIPE 30.000 0.000
LF 0.000 0.00
2.17000 0.000 0.00
0735 619-50320 *4 INCH PLASTIC PIPE 30.000 0.000
LF 0.000 0.00
4.33000 0.000 0.00
0740 621-00450 *DETOUR PAVEMENT 1,787.000 1,787.000
sy 0.000 0.00
40.00000 1,787.000 71,480.00
0745 623-00156 *IRRIGATION BUBBLER 38.000 0.000
EACH 0.000 0.00
4.33000 0.000 0.00
0750 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 14.000 0.000
EACH 0.000 0.00
21.65000 0.000 0.00
0755 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 5.000 0.000
EACH 0.000 0.00
86.61000 0.000 0.00
0760 623-04000 *CONTROL WIRE 24 VOLT 3,600.000 0.000
LF 0.000 0.00
0.22000 0.000 0.00
0765 623-04008 *1 INCH QUICK-COUPLER VALVE 3.000 0.000
EACH 0.000 0.00
151.56000 0.000 0.00
0770 623-05012 *1-1/2 INCH GATE VALVE 3.000 0.000
EACH 0.000 0.00
32.48000 0.000 0.00
0775 623-08108 *8 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
2,336.21000 0.000 0.00
0780 625-00000 *CONSTRUCTION SURVEYING 1.000 0.879
LS 0.000 0.00

70,854.99000 0.879 62,281.54
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0785 626-00000  *MOBILIZATION 1.000 1.000
LS 0.000 0.00
175,000.00000 1.000 175,000.00
0790 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.850
LS 0.000 0.00
4,373.80000 0.850 3,717.73
0795 627-00001  *PAVEMENT MARKING PAINT 752.000 752.000
GAL 0.000 0.00
48.72000 752.000 36,637.44
0800 627-00005  *EPOXY PAVEMENT MARKING 111.000 0.000
GAL 0.000 0.00
75.78000 0.000 0.00
0805 627-01003  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 14,875.000 0.000
SF 0.000 0.00
9.20000 0.000 0.00
0805 MATERIAL ALLOWANCE MATERIAL TYPE A INLAID 0.000
SF 0.000 0.00
4.49821 0.000 0.00
0810 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 906.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.24000 0.000 0.00
0810 MATERIAL ALLOWANCE MATERIAL TYPE B WORD SYMBOL 0.000
SF 0.000 0.00
11.89587 0.000 0.00
0815 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,150.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
11.91000 0.000 0.00
0815 MATERIAL ALLOWANCE MATERIAL TYPE XWALK-STOPLINE 0.000
SF 0.000 0.00
3.61096 0.000 0.00
0820 630-00000  *FLAGGING 6,571.750 5,975.750
HOUR 596.000 13,112.00

22.00000 6,571.750 144,578.50
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0825 630-00003 *UNIFORMED TRAFFIC CONTROL 40.000 0.000
HOUR 0.000 0.00
57.11000 0.000 0.00
0830 630-00007 *TRAFFIC CONTROL INSPECTION 285.000 279.000
DAY 6.000 454.68
75.78000 285.000 21,597.30
0835 630-00012 *TRAFFIC CONTROL MANAGEMENT 313.000 291.000
DAY 22.000 6,600.00
300.00000 313.000 93,900.00
0840 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.500
EACH 0.000 0.00
289.05000 1.500 433.58
0845 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 4.500
EACH 0.000 0.00
127.74000 4.500 574.83
0850 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 17.000
EACH 0.000 0.00
28.15000 17.000 478.55
0855 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 24.500
EACH 0.000 0.00
47.63000 24.500 1,166.94
0860 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.500
TYPE)
EACH 0.000 0.00
618.15000 0.500 309.08
0865 630-80360 *DRUM CHANNELIZING DEVICE 450.000 61.000
EACH 0.000 0.00
16.24000 61.000 990.64
0870 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000
EACH 0.000 0.00
1,786.26000 0.000 0.00
0875 630-80370 CONCRETE BARRIER (TEMPORARY) 4,000.000 1,960.000
LF 0.000 0.00

14.53000 1,960.000 28,478.80
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0880 630-80380 *TRAFFIC CONE 125.000 62.500
EACH 0.000 0.00
5.41000 62.500 338.13
0885 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
14,420.89000 1.000 14,420.89
0890 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70020 F/A ON-THE-JOB TRAINEE 1,400.000 1,400.000
EACH 0.000 0.00
1.00000 1,400.000 1,400.00
0900 700-70022 F/A OJT PILOT 4,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70025 F/A QUALITY INCENTIVE PAYMENT 46,400.000 -10,424.580
FA 0.000 0.00
1.00000 -10,424.580 -10,424.58
0910 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034 F/A SMOOTHNESS INCENTIVE PAYMENT 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70035 F/A CAP WELL STEM (STA 418+64, 53.5' LT) 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70070 F/A OBTAIN POWER SOURCE FROM IREA (FOR ATR) 5,937.000 5,937.000
FA 0.000 0.00
1.00000 5,937.000 5,937.00
0930 700-70081 F/A PROVIDE TELEPHONE DROP CONNECTION (FOR ATR) 2,750.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0935 700-70110 F/A INSTALL POWER SOURCE CONNECTION (FOR ATR) 1,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70380 F/A EROSION CONTROL 15,000.000 4,667.760
FA 0.000 0.00
1.00000 4,667.760 4,667.76
1215 605-17000 *VERTICAL DRAINAGE WICK (MCR LINE #1) 34,586.000 34,586.000
LF 0.000 0.00
0.57000 34,586.000 19,714.02
1220 605-18000 *STRIP DRAIN, HORIZONTAL (MCR LINE #2) 4,584.000 4,584.000
LF 0.000 0.00
1.91000 4,584.000 8,755.44
1225 626-00000 *MOBILIZATION WICK DRAIN DRILL RIG (MCR LINE #3) 1.000 1.000
LS 0.000 0.00
12,500.00000 1.000 12,500.00
1230 625-00015 SETTLEMENT INSTRUMENT (MCR LINE #4) 1.000 1.000
LS 0.000 0.00
4,800.00000 1.000 4,800.00
1235 420-00130 GEOTEXTILE (SEPARATOR) (CL A) (MCR LINE #5) 4,379.000 4,379.000
sy 0.000 0.00
1.46000 4,379.000 6,393.34
1240 403-00720 HBP (PATCHING) (ASPH) (MCR LINE #6) 196.180 196.180
TON 0.000 0.00
262.15000 196.180 51,428.59
1245 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 63.350 63.350
HOUR 0.000 0.00
100.00000 63.350 6,335.00
1375 900-00007 ADDED ITEM (EACH)/ 4,077.600 4,077.600
EACH 0.000 0.00
1.00000 4,077.600 4,077.60
1380 900-00007 ADDED ITEM (EACH)/ 1,207.170 1,207.170
EACH 0.000 0.00
1.00000 1,207.170 1,207.17
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1385 900-00014 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION ABC CL-6 0.000 -1.000
LS 0.000 0.00
709.00000 -1.000 -709.00
1395 210-04020 MODIFY INLET 4.000 0.000
EACH 4.000 5,250.00
1,312.50000 4.000 5,250.00
CAT 0200 CURRENT AMT $ 4,524,097.97 $ 300,848.945S 2,618,457.85
CAT NO0201 SITE B - GROUND NAILED WALL (STR. NO. I-16-L)
0955 504-06100 *GROUND NAILED WALL 3,083.000 3,083.000
SF 0.000 0.00
64.42000 3,083.000 198,606.86
0960 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 112.000 0.000
LF 0.000 0.00
6.99000 0.000 0.00
CAT 0201 CURRENT AMT $ 199,389.74 $ 0.00$ 198,606.86
CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS
0965 206-00000 STRUCTURE EXCAVATION 1,357.000 1,357.000
cy 0.000 0.00
6.06000 1,357.000 8,223.42
0970 506-00206 RIPRAP (6 INCH) 35.000 35.000
cY 0.000 0.00
78.84000 35.000 2,759.40
0975 507-00000 CONCRETE SLOPE AND DITCH PAVING 354.000 295.700
cy 0.000 0.00
266.91000 295.700 78,925.29
0980 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 42.800 42.800
cY 0.000 0.00
207.79000 42.800 8,893.41
0985 616-30136 *43%27 INCH TRASH GUARD 1.000 1.000
EACH 0.000 0.00
825.38000 1.000 825.38
0990 616-30499 *TRASH GUARD SPECIAL 2.000 2.000
EACH 0.000 0.00
2,145.05000 2.000 4,290.10
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CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS
0995 617-00024 24 INCH CULVERT PIPE 190.000 85.000
LF 0.000 0.00
35.56000 85.000 3,022.60
CAT 0202 CURRENT AMT 126,234.25 $ 0.00$ 106,939.60
CAT NO0203 REPLACE GUARDRAIL BURNT DURING HAYMAN FIRE
1350 606-00301 GDRAIL TY 3 (6-3) 750.000 750.000
LF 0.000 0.00
18.15000 750.000 13,612.50
1355 606-02003 END ANCHOR (NONFLARED) 2.000 2.000
EACH 0.000 0.00
1,980.00000 2.000 3,960.00
1360 630-00000 FLAGGING 15.000 15.000
HOUR 0.000 0.00
22.00000 15.000 330.00
1365 630-00012 TRAF CTRL MGMT 1.000 1.000
DAY 0.000 0.00
300.00000 1.000 300.00
1370 630-80341 CONST TRAF SIGN (A) 6.000 3.000
EACH 0.000 0.00
28.15000 3.000 84.45
CAT 0203 CURRENT AMT 18,371.40 $ 0.00$ 18,286.95
CAT NOO0300 I-16-AE
1000 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
12,317.86000 1.000 12,317.86
1005 206-00000 STRUCTURE EXCAVATION 1,138.000 1,138.000
cY 0.000 0.00
6.06000 1,138.000 6,896.28
1010 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,980.000 1,980.000
cy 0.000 0.00
12.12000 1,980.000 23,997.60
1015 206-00200 STRUCTURE BACKFILL (CLASS 2) 236.000 236.000
cy 0.000 0.00
9.43000 236.000 2,225.48
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CAT NOO0300 I-16-AE
1020 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,977.000 1,977.000
cy 0.000 0.00
9.43000 1,977.000 18,643.11
1025 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
17,200.97000 1.000 17,200.97
1030 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 203.770 87.430
TON 116.340 4,496.54
38.65000 203.770 7,875.71
1035 502-00400 END PLATE 32.000 32.000
EACH 0.000 0.00
36.42000 32.000 1,165.44
1035 MATERIAL ALLOWANCE END PLATE 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
1040 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 2,024.000 1,725.000
LF 0.000 0.00
19.09000 1,725.000 32,930.25
1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 0.000
LF 0.000 0.00
12.60000 0.000 0.00
1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.375") 495.487
LF 0.000 0.00
12.60000 495.487 6,243.14
1045 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
1,734.69000 0.000 0.00
1045 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
1050 515-00120 *WATERPROOFING (MEMBRANE) 1,184.000 1,184.000
sy 0.000 0.00
9.76000 1,184.000 11,555.84
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CAT NOO0300 I-16-AE
1055 518-01004  BRIDGE EXPANSION DEVICE (0-4 INCH) 189.000 189.000
LF 0.000 0.00
81.04000 189.000 15,316.56
1055 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 0.000 0.00
63.00000 0.000 0.00
1060 601-01040 CONCRETE CLASS B (BRIDGE) 248.300 248.300
cYy 0.000 0.00
304.64000 248.300 75,642.11
1065 601-03040 CONCRETE CLASS D (BRIDGE) 507.300 507.300
cy 0.000 0.00
284.76000 507.300 144,458.75
1070 602-00000 *REINFORCING STEEL 31,072.000 31,072.000
1B 0.000 0.00
0.48000 31,072.000 14,914.56
1075 602-00020 *REINFORCING STEEL (EPOXY COATED) 78,505.000 78,505.000
LB 0.000 0.00
0.57000 78,505.000 44,747.85
1080 606-11030  BRIDGE RAIL TYPE 10M 288.000 140.000
LF 105.000 6,716.85
63.97000 245.000 15,672.65
1080 MATERIAL ALLOWANCE BRIDGE RAIL TY 10 M 148.000
LF -105.000 -3,139.50
29.90000 43.000 1,285.70
1085 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 288.000 286.000
LF 0.000 0.00
12.99000 286.000 3,715.14
1090 618-00142 PRESTRESSED CONCRETE I (BT42) 1,122.000 1,122.000
LF 0.000 0.00
111.59000 1,122.000 125,203.98
1090 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000
LF 0.000 0.00
320.00000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0022
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 I-16-AE

1090 MATERIAL ALLOWANCE BT-42 PRE-CAST GIRDERS 0.000
LF 0.000 0.00
71.80000 0.000 0.00
1390 900-00014 ADDED ITEM (LUMP SUM)/ 0.000 -1.000
LS 0.000 0.00
213.50000 -1.000 -213.50
CAT 0300 CURRENT AMT $ 584,699.43 $ 8,073.89$ 582,995.48

CAT NO0301 RETAINING WALL 1 (STR. NO. I-16-G)

1095 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1100 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cYy 0.000 0.00
12.12000 0.000 0.00
1105 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1110 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
CAT 0301 CURRENT AMT $ 0.00 $ 0.00$ 0.00

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H)

1115 206-00000 STRUCTURE EXCAVATION 427.000 0.000
cy 0.000 0.00
6.06000 0.000 0.00
1120 206-00100 STRUCTURE BACKFILL (CLASS 1) 346.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1125 601-03050 CONCRETE CLASS D (WALL) 127.000 0.000
cy 0.000 0.00
290.00000 0.000 0.00
1130 602-00000 *REINFORCING STEEL 8,535.000 0.000
1B 0.000 0.00

0.48000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 RETAINING WALL 2 (STR. NO. I-16-H)

1250 503-00024 *DRILLED CAISSON (24 INCH) 405.000 405.000
LF 0.000 0.00
28.50000 405.000 11,542.50
1255 504-04420 PRECAST PANEL FACING (6") 461.000 461.000
SF 0.000 0.00
21.79000 461.000 10,045.19
1255 MATERIAL ALLOWANCE PRECAST PANEL FACING 24.000
SF 0.000 0.00
10.64000 24.000 255.36
1260 504-04420 PRECAST PANEL FACING (8") 504.000 504.000
SF 0.000 0.00
22.64000 504.000 11,410.56
1260 MATERIAL ALLOWANCE PRECAST PANEL FACING 26.000
SF 0.000 0.00
10.65000 26.000 276.90
1265 509-00000 STR STEEL ( H-PILE) 36,044.000 36,044.000
1B 0.000 0.00
0.28000 36,044.000 10,092.32
1270 509-00000 STR STEEL (ANGLES) 0.000 0.000
1B 0.000 0.00
2.85000 0.000 0.00
1275 601-01050 CONC CL B (WALL) 15.800 14.000
cY 1.800 603.00
335.00000 15.800 5,293.00
1280 602-00020 REINF STEEL (EPOXY) 0.000 0.000
1B 0.000 0.00
0.57000 0.000 0.00
CAT 0302 CURRENT AMT $ 96,091.51 $ 603.00$ 48,915.83

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I)

1135 206-00000 STRUCTURE EXCAVATION 1,149.000 0.000
cYy 0.000 0.00

6.06000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I)

1140 206-00100 STRUCTURE BACKFILL (CLASS 1) 889.000 0.000
cy 0.000 0.00
12.12000 0.000 0.00
1145 601-03050 CONCRETE CLASS D (WALL) 308.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1150 602-00000 *REINFORCING STEEL 30,334.000 0.000
1B 0.000 0.00
0.48000 0.000 0.00
1285 503-00024 *DRILLED CAISSON (24 INCH) 910.000 910.000
LF 0.000 0.00
28.50000 910.000 25,935.00
1290 504-04420 PRECAST PANEL FACING ( 6") 494.000 494.000
SF 0.000 0.00
21.79000 494.000 10,764.26
1290 MATERIAL ALLOWANCE PRECAST PANEL FACING 26.000
SF 0.000 0.00
10.64000 26.000 276.64
1295 504-04420 PRECAST PANEL FACING (8") 2,023.000 2,023.000
SF 0.000 0.00
22.64000 2,023.000 45,800.72
1295 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00
10.65000 0.000 0.00
1300 509-00000 STR STEEL (H-PILE) 96,948.000 96,948.000
1B 0.000 0.00
0.28000 96,948.000 27,145.44
1305 509-00000 STR STEEL (ANGLES) 0.000 0.000
1B 0.000 0.00
2.85000 0.000 0.00
1310 601-01050 CONC CL B (WALL) 24.000 24.000
cy 0.000 0.00

335.00000 24.000 8,040.00
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 RETAINING WALL 3 (STR. NO. I-16-I)

1315 602-00020 REINF STEEL (EPOXY) 0.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
CAT 0303 CURRENT AMT $ 239,303.36 $ 0.00$ 117,962.06

CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J)

1155 206-00000 STRUCTURE EXCAVATION 512.000 0.000
cYy 0.000 0.00
6.06000 0.000 0.00
1160 206-00100 STRUCTURE BACKFILL (CLASS 1) 407.000 0.000
cy 0.000 0.00
12.12000 0.000 0.00
1165 514-00200 PEDESTRIAN RAILING (STEEL) 154.000 154.000
LF 0.000 0.00
64.74000 154.000 9,969.96
1165 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 0.000
LF 0.000 0.00
49.00000 0.000 0.00
1170 601-03050 CONCRETE CLASS D (WALL) 135.000 0.000
cYy 0.000 0.00
290.00000 0.000 0.00
1175 602-00000 *REINFORCING STEEL 13,207.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1320 503-00024 *DRILLED CAISSON (24 INCH) 415.000 415.000
LF 0.000 0.00
28.50000 415.000 11,827.50
1325 504-04420 PRECAST PANEL FACING (8") 1,233.000 1,233.000
SF 0.000 0.00
22.64000 1,233.000 27,915.12
1325 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 0.000 0.00

10.65000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 RETAINING WALL 4 (STR. NO. I-16-J)
1330 509-00000 STR STEEL (H PILE) 44,696.000 44,696.000
1B 0.000 0.00
0.28000 44,696.000 12,514.88
1335 509-00000 STR STEEL (ANGLES) 0.000 0.000
1B 0.000 0.00
2.85000 0.000 0.00
1340 601-01050 CONC CL B (WALL) 12.000 12.000
cy 0.000 0.00
335.00000 12.000 4,020.00
1345 602-00020 REINF STEEL (EPOXY) 0.000 0.000
1B 0.000 0.00
0.57000 0.000 0.00
CAT 0304 CURRENT AMT $ 119,772.38 $ 0.00$ 66,247.46
CAT NO0305 MSE WALL (STR. NO. I-16-K)
1180 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,113.000 1,113.000
cY 0.000 0.00
12.12000 1,113.000 13,489.56
1185 206-00360 MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000
cy 0.000 0.00
9.43000 667.000 6,289.81
1190 504-04410 BLOCK FACING 2,028.000 1,950.000
SF 0.000 0.00
21.86000 1,950.000 42,627.00
1195 601-03050 CONCRETE CLASS D (WALL) 9.000 9.000
cy 0.000 0.00
290.00000 9.000 2,610.00
1200 602-00000 *REINFORCING STEEL 403.000 123.000
1B 0.000 0.00
0.48000 123.000 59.04
CAT 0305 CURRENT AMT $ 66,914.89 $ 0.00$ 65,075.41
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1205 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
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PCN: 13920-BID ESTIMATE RUN 11/11/2004
PROJECT: NH 0242-037 ESTIMATE NO: 0022 15:23:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,103.60000 1.000 1,103.60
1400 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 0.000 0.000
FUNDS
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 18,103.60 $ 0.00$ 18,103.60

PROJECT TOTAL

CURRENT AMT $

5,992,978.53 $

309,525.83 $ 3,841,591.10



